SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:54 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: -Jul-
iary 390 onst Calendar Day 420 .ae 29-Jul 2013. Mon.day 04-SF-80-13.2/13.9
Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 54 -57 12 PM 4PM 60 - 62
Precipitation Condition Partly cloudy in the morning, sunny later

Working Day If no, explain:

Diary: Dispute

Work description.
[]

07/29/2013
Diary Monday July 29, 2013

The Cable work:
One crew of the painters was involved in painting of the split collars at the West end of W-Line.
Other non- related cable work:

The painters continue painting portion of the deck behind the deck barrier for both the E-Line and the W-
line starting from the West end. The portion of the OBG deck which is behind the SAS barriers, and the
top surface of the bike path counter weight, the barriers, the inclined sides of OBG and the top surface of
the cross beams are being painted. The surfaces of the cross beams, the barriers and top of the bike path
counter weight and the inclined face of the OBG are scrubbed and all dirt, stains and settled attached
debris are removed as a preparation for painting. The activity is mostly on cleaning, applying anti-Rust
touch up paints of the barriers, cross beams, and top surface of the bike path counter weights. The
painters completed painting the surface of the bike path counter weight and behind the barriers, the top
flange of the suspender brackets is not painted yet.

The ABF crew is installing the vortex plate starting from the West end by using the traveler for the
installation.

The SAS Post barriers which have been installed behind the deck barriers of the W-Line, the E-Line and
both sides of the cross beams are almost installed except at a few scattered locations which are not
completed yet.

The work on retrofitting the Pier E2 shear keys is being continued.

No other major structural work except the fender of the Tower and some other punch list items related to
the tower which is being done, installing the vortex plates and many other punch list items at various
locations of the SAS.

The ABF subcontractor completed the sand blasting of the initial West portion of the Skyway at W-Line in
order to be cleaned from dirt as a result of asphalt operation and other factors, still it requires more
cleaning.

Temporary Work:
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The ABF crew started the removal the piles of the tower G of the W-Line, they have not touched the piles
of the tower G of the E-line yet. Only the tower H will remain in place until the Pier E2 retrofit is completed.

Four major crews are active on the bridge, the painters, the electricians, the crew involved in the
mechanical work and the crew working on the Pier E2. Most of the ABF crews are involved in the

temporary work, removal of the piles of the tower G, and working on the fender of the Tower or the punch
list items.

Prepared by: Abbas Iranmanesh

Attachment
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